REQUEST FOR CHANGE REPORT - APRIL 2012

Add/Delete/
P, m Increase or . . . .
A Solicitation A . P Contract Change/ Certified Like-Kind Like-Kind Subcontract Amount
Date Received| =\ o Prime Contractor Rlo=stibeseipion Substitution-A(Add) or Subcontractor YN | Decreaseto | gl tion Availability or Percentage
Current Contract
D(Delete)
TEXAS STEARLING Reconstruction & Utility Adjustments Group 7 and
1 4/2/2012 CLMC195 CONSTRUCTION Group 9 Add LAUREN CONCRETE N NA NA NA 0
BARECKY . .
2| 4/2/2012  |CLMC240 CONSTRUCTION CO. EMS #33 Add Texas Cutting & Coring LP N NA NA NA $1,295.00
PARSON WATER & 2011 Large Scale General Civil Engineering Services e ECOLOGICAL
b R s INFRASTRUCTURE INC  |Rotation Substitution-Delete | ;oyuNICATIONS i o 0
|[PARSON WATER & 2011 Large Scale General Civil Engineering Services _— .
3a| 4/52012 |CLMP079 INFRASTRUCTURE ING | Rotation Substitution-Add AmaTerra Environmental, Inc. Y NA Y Y o
. |S1-35, Segment 20.1 - William Cannon From .
4|  4/5/2012  |PWP0051 Black & Veatch Corporation McKinney Falls to Pilot Knob, 48-inch WTM Contract Change  |A. K. Young Associates N DECREASE NA NA ($6,174.00)
5| 4/52012  |PWP0O51 K PRIESE & ASSOCIATES |Water and Wastewater System Pipeline Engineering Contract Change  |[FUGRO CONSULTANTS ING N INCREASE NA NA $3,969.00
INC Rotation List, 2008-2011
6| 4/5/2012  |CLMC320 G Hyatt Construction, Inc. | IcBeth Rec Center Main Bidg Interior Remodel & Contract Change | & C Electric N INCREASE NA NA $43,724.00
HVAC Improvements-2010
7| 42012 |cLMca20 G Hyatt Construction, Inc. | IcBeth Rec Center Main Bidg Interior Remodel & Contract Change  |VIKING FENCE CO LTD Y DECREASE NA NA ($3,817.00)
HVAC Improvements-2010
8| 4/5/2012  |CLMAOO1 DPR Construction, Inc. Austin Energy System Control Center - Package 05 Add Mobile Mini N NA NA NA $17,400.00
9| 4/5/2012 |CLMAOQO1 DPR Construction, Inc. Austin Energy System Control Center - Package 05 Contract Change  |AVI-SPL N Increase NA NA $51,513.00
10| 4/5/2012  |CLMAO0O1 DPR Construction, Inc. Austin Energy System Control Center - Package 05 Contract Change  |A-Tex Restaurant Supply N Increase NA NA $16,232.00
1 4/5/2012  |CLMA001 DPR Construction, Inc. Austin Energy System Control Center - Package 05 Contract Change Dynamic Systems N Increase NA NA $113,287.00
12| 4/5/2012 |CLMAO0O1 DPR Construction, Inc. Austin Energy System Control Center - Package 05 Contract Change Beaird Drilling Services N Decrease Y NA ($19,061.00)
13|  4/5/2012  |CLMAOO1 DPR Construction, Inc. Austin Energy System Control Center - Package 05 Add McKinney Drilling N NA NA NA $19,061.00
14| am2012  |cLMB300 Alpha Building Corporation |0 Order Contract for City of Austin Fagilities-Mueller Add Trini Construction Builder NA NA NA $16,902.00
Energy Control Center Improvements
15| 4/5/2012  |CLMC318 Cash Construction, Inc. Anderson Mill Estates Phase 2 Add Roadway Specialties Y NA NA NA $2,060.00
16| 4/5/2012 |CLMB301A E’g%gggfﬁg’zAENTAL Holly Power Plant Decommisioning - Reissue Contract Change  |Central Road & Utility Y DECREASE NA NA ($1,200.00)
TRC ENVIRONMENTAL —— . .
17|  4/5/2012  |CLMB301A CORPORATION Holly Power Plant Decommisioning - Reissue Add Torres Plumbing Y NA NA NA $1,200.00
18| 4/5/2012 |CLMP068 HALFF ASSOCIATES INC. |2011 Field Engineering Rotation List Add Estilo Communications Y NA NA NA $30,200.00
19|  4/5/2012 CLMP068 HALFF ASSOCIATES INC. |2011 Field Engineering Rotation List Add Miller Blueprint Co Y NA NA NA $5,000.00
20|  4/9/2012  |CLMAQO2 KST Electric, a Subsidiary |yrpy g 313 Wide Yard Piping, Ductbanks & Inlets Add CHAPARRAL LAND SURVEYING | Y NA na na $9,710.00
of Rosendin Electric, Inc.
21 4/9/2012 CLMB300 Prism Development, Inc.  |JOC - Austin Convention Center Boiler Replacement Add Wattinger Kemnitz, Inc N NA NA NA $196,900.00
22| 4/9/2012  |CLMA0O2 KST Electric, a Subsidiary |\ 1py g 313 wide Yard Piping, Ductbanks & Inlets Delete F&W Electrical Contractor N NA NA NA ($3,390,500.00)
of Rosendin Electric, Inc.
23| 4/10/2012 |CLMAQO2 LAUGHLIN - THYSSEN g‘éTP 4 8-307 Solids Handling Facility Area - 85, 86 & Add Chapa Painting, Inc. N NA na na $76,823.00
24| 4/10/2012  |CLMB300 Alpha Building Corporation |20 Order Contract for City of Austin Facilities-Mueller Add Valley Crest N NA NA NA $1,750.00
Energy Control Center Improvements
25| 4/10/2012 |CLMB300 Alpha Building Corporation Job Order Contract for Gity of Austin Facilities- Mueller Add Texas Disposal Services N NA NA NA $2,150.00
Energy Control Center Improvements
26| 4/10/2012  |CLMB300 Alpha Building Corporation |20 Order Contract for City of Austin Facilities-Mueller Add Texas Fixtures & Interiors N NA NA NA $2,305.00
Energy Control Center Improvements St ook Products 7 DBA
- ’ outhern Dock Products
27| 4/10/2012 |CLMB300 Alpha Building Corporation Job Order Contract for Gity of Austin Facilities-Mueller Add Overhead Door Company of N NA NA NA $646.00
Energy Control Center Improvements Austin
28| 4/10/2012 |CLMB300 Alpha Building Corporation |0 Order Contract for City of Austin Facilities-Mueller Add MCS Fire & Security N NA NA NA $3,500.00
Energy Control Center Improvements
29| 4/10/2012 |CLMB300 Alpha Building Corporation |0 Order Contract for City of Austin Fagilities-Mueller Add Austin Air Balance N NA NA NA $1,300.00
Energy Control Center Improvements
30| 4/10/2012 |CLMB300 Alpha Building Corporation |00 Order Contract for City of Austin Facilities-Mueller Add All Seasons N NA NA NA $778.00
Energy Control Center Improvements
31| 4102012  |CLMB300 Alpha Building Corporation |20 Order Contract for City of Austin Facilities-Mueller Add All About Design % NA NA NA $14,781.00
Energy Control Center Improvements
. . |Job Order Contract for City of Austin Facilities-Mueller
32| 4/10/2012 |CLMB300 Alpha Building Corporation Energy Control Center Improvements Add Go Green Squads Y NA NA NA $14,495.00
33 4/10/2012 |CLMB300 Alpha Building Corporation |00 Order Contract for City of Austin Facilities-Mueller Add Charlies Glass N NA NA NA $5,678.00

Energy Control Center Improvements
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Add/Delete/
P, m Increase or . . . .
. Solicitation . . _— Contract Change/ Certified Like-Kind Like-Kind Subcontract Amount
Date Received Nmfesr Prime Contractor Project Description Substitution-A(Add) or Subcontractor YN Decrease to Substitution Availability or Percentage
Current Contract
D(Delete)
34| 4/10/2012 |CLMB300 Alpha Building Corporation Job Order Contract for Gity of Austin Facilities-Mueller Add Resurrection General Contractors Y NA NA NA $32,961.00
Energy Control Center Improvements
35| 4/10/2012 |CLMAQO2 é‘;ﬁ‘;’t‘rrc"t'oz"“”"y WTP 4 S-101 Raw Water Intake Tunnels Add D & | Quality Painting N NA nA na $35,000.00
36| 4/10/2012 |CLMA002 LAUGHLIN - THYSSEN WTP 4 S-201 Raw Water Pump Station Substitution-Delete %E%EEAD ZOCHICONCk N NA ($27,467.00)
36al 4/10/2012  |CLMACO2 LAUGHLIN - THYSSEN  |WTP 4 S-201 Raw Water Pump Station Substitution-Add gg%gg IFARK QUSRI D N NA Y Y $17,856.00
BARECKY ) . . .
37| 4/10/2012 |CLMB310 CONSTRUCTION CO. African-American Cultural & Heritage Facility-Csp Contract Change  |JIM CONNELLY MASONRY INC. N DECREASE NA NA ($21,109.00)
BARECKY ) ) . - ) )
38| 4/10/2012 |CLMB310 CONSTRUCTION CO. African-American Cultural & Heritage Facility-Csp Add Mario L Carlin Management LLC Y NA NA NA $21,109.00
. . |Job Order Contract for City of Austin Facilities-Mueller .
39| 4/10/2012 |CLMB300 Alpha Building Corporation Energy Control Center Improvements Add Longhorn Blind Y NA NA NA $1,180.00
Prudent Technologies Inc.
40| 4/11/2012 |CLMC315 dba Prudent Construction |Loop 360 Landfill Remediation Add Peabody General Contractors Y NA NA NA $11,000.00
Services. Inc.
41| 4/11/2012 |CLMAOO1 DPR Construction, Inc. Austin Energy System Control Center - Package 02 Contract Change US Security Associates N Increase NA NA $60,000.00
KELLOGG BROWN AND " .
42| 4/11/2012 |CLMB300 ROOT SERVIGES, INC. Arch Shower Renovations Contract Change Bomax Construction Y DECREASE NA NA ($19,556.00)
KELLOGG BROWN AND " Rochester Flooring Resources
43| 4/11/2012 |CLMB300 ROOT SERVIGES, INC. Arch Shower Renovations Add Texas Division LIc N NA NA NA $19,556.00
44| 4/12/2012 |CLMPO068 TRC Engineers, Inc. North Acres Trail Design Add Harutunian Engineering, Inc. Y NA NA NA $28,249.00
45| 4/12/2012 |CLMB301A El;%?p;r;\égznmental Holly Power Plant Decommissioning - Reissue Contract Change LVI Facility Services N DECREASE NA NA 0
TRC ENVIRONMENTAL S . .
46| 4/12/2012 |CLMB301A CORPORATION Holly Power Plant Decommissioning - Reissue Add TRC America Inc N NA NA NA 0
47| 4/13/2012 |CLMC188 Ez‘;g&:i‘r’ffg Boggy Creek Lift Station Improvements Contract Change  |Austin Elevator Consultants N INCREASE NA NA $6,000.00
48| 4/17/2012 |CLMC267 Austin Bridge & Road, LP  |Remain Over Night (RON) Apron Expansion, Phase 2 Add RABA KISTNER BRYTEST N NA NA NA $82,500.00
CONSULTANTS
49| 4/16/2012 |CLMC316 SMITH CONTRACTING Valve Replacement Program - Combined Add N-LINE TRAFFIC Y NA NA NA $5.00
50| 4/16/2012 |PW05300014 |Weston Solutions, Inc. Rotation List - 2005-2007: Martin Hill Transmission Main Contract Change Ecological Communications, Inc. N Decrease NA NA ($6,081.00)
51| 4/16/2012 |CLMA002 MWH Constructors Water Treatment Plant 4 Construction Manager At Risk Add Atkins North America N NA NA NA $100,000.00
Prudent Technologies Inc. . R
52| 4/16/2012 |CLMC315 dba Prudent Construction |Loop 360 Landfill Remediation Contract Change ‘l‘:]‘f'ys Lawncare & Landscaping, | DECREASE NA NA ($30,000.00)
Services, Inc. 2
Prudent Technologies Inc.
53| 4/16/2012 |CLMC315 dba Prudent Construction |Loop 360 Landfill Remediation Add Marcelo's Sand & Loam N NA NA NA $30,000.00
Services. Inc.
Pepper-Lawson . . . .
54| 4/16/2012 |CLMC188 Construcion, LP Boggy Creek Lift Station Improvements Contract Change Hico Handrail LLC Y INCREASE NA NA $3,215.00
55| 4/16/2012 |PW05300014 |Weston Solutions, Inc. Rotation List - 2005-2007: Martin Hill Transmission Main Contract Change Holt Engineering, Inc. Y Decrease NA NA ($3,307.00)
56| 4/17/2012 |CLMC267 Austin Bridge & Road LP  [Remain Over Night (RON) Apron Expansion, Phase 2 Add gif;zcu'b Cut/Texas Cutting & N NA NA NA $31,500.00
57 418/2012 |PWPO052 éi’;’s‘ﬁﬁ;ﬁznks Walnut Creek Odor Control Project Contract Change  |RZ & ASSOCIATES Y DECREASE NA NA ($2.00)
58| 4/18/2012 |PWP0052 gzﬂgﬁﬁgﬁznks Walnut Creek Odor Control Project Contract Change  |HARUTUNIAN ENGINEERING Y DECREASE NA NA ($261.00)
Kennedy/Jenks . . .
59| 4/18/2012 |PWP0052 Consultants Walnut Creek Odor Control Project Contract Change  |Chan & Partners Engineering LLC Y DECREASE NA NA ($2,653.00)
60 4/18/2012 |PWP0052 gzﬂgﬁﬁgﬁznks Walnut Creek Odor Control Project Contract Change  |MRSW Management Y DECREASE NA NA ($16.00)
. . PE STRUCTURAL
61| 4/19/2012 |CT11110300120 MWM DESIGN GROUP  |West Rundberg Lane Extension Project Add CONSULTANTS ING Y NA NA NA $13,731.00
62| 4/19/2012 |CLMC318 Cash Construction, Inc. Anderson Mill Estates - Phase 2 Delete Ranger Excavating, LP N NA NA NA ($3,150.00)
63| 4/19/2012 |CLMC318 Cash Construction, Inc. Anderson Mill Estates - Phase 2 Add Panther Creek Transportation Inc Y NA NA NA $3,150.00
64| 4/19/2012 |CLMA010 Ehasco Gonstractors Ltd, Design Build - Aquatic Facility Improvements Add Integral Bonding Systems N NA NA NA $9,700.00
65 4/19/2012  |CLMB300 Alpha Building Corporation fgzg&iﬁ:;‘:”"ﬁm for City of Austin Facilities- St Eimo Add DEA SPECIALTIES % NA NA NA $14,195.00
66| 4/19/2012 |CT11110300120 MWM DESIGN GROUP  |West Rundberg Lane Extension Project Add CTC, Inc N NA NA NA $21,691.00
67| 4/23/2012 |CLMB310 BARECKY African-American Cultural & Heritage Facility-Csp Contract Change  |AIRCO MECHANICAL N DECREASE NA NA ($2,230.00)

CONSTRUCTION CO.
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BARECKY : N N - .
68| 4/23/2012 |CLMB310 CONSTRUCTION CO. African-American Cultural & Heritage Facility-Csp Add TAB Solutions, Inc. NA NA NA $2,230.00
Muniz Concrete & ADA Sidewalk and Ramp Improvements 2011 Group 12 .
69| 4/23/2012 |CLMC275 Contracting, Inc. City Wide Add TSC Construction, Inc. NA NA NA $1,800.00
70l 4/23/2012  |CLMC199 CASH CONSTRUCTION Hoeke-Posten Lane Roadway and Drainage Contract Change A Greater Austin Development NA
Improvements Co., Ltd.

($23,700.00)
71| ;312012 |cLMC199 CASH CONSTRUGTION :'I'T?::fv::fe‘;’; Lane Roadway and Drainage Add Centex Materials, LLG NA $23,700.00
72| ;2312012 |cLmc280 Oscar Renda Contracting, vy aier Greek TunnekInlet at Waterloo Park Add Acton Mobile Industries NA NA NA $5,160.00
73| 4/23/2012 |CLMPO076 HDR Engineering, Inc. Shoal Creek at Pease Park Restoration Contract Change  |Carolyn Kelly Landscape Architect DECREASE NA NA ($3,500.00)

. . " Mainline Design & Irrigation
74| 4/23/2012 |CLMP076 HDR Engineering, Inc. Shoal Creek at Pease Park Restoration Add Consulting NA NA NA $3,500.00

4/30/2012  |PW05300014  |Weston Solutions Transmission Main Rotation List 2005-2007 Contract Change |DYNAMIC REPROGRAPHICS | Y | INCREASE $2,189.00

4/23/2012 LMC068 SAK / Quest Joint Venture |Downtown Wastewater Tunnel - Phases 1 & 2 F & L Concrete Services “ ($240,290.00)

83

4/25/2012

CLMB301A

TRC Environmental
Corporation

Holly Power Plant Decommissioning - Reissue

Contract Change  |LVI Facility Services

DECREASE

($100,000.00)

84

4/25/2012

CLMB301A

TRC Environmental
Corporation

Holly Power Plant Decommissioning - Reissue

Add Energy Renewal Partners

NA

NA

NA

$100,000.00

|Services. Inc.

Advanced Watershed Continuing Engineering Services MAINLINE DESING &
86| 4/26/2012 |CLMP025 HDR ENGINEERING INC. Rotation List Add IRRIGATION CONSULTING NA NA NA $900.00
. . - ALPHA INSULATION &

87| 4/26/2012 |CLMA002 LAUGHLIN - THYSSEN WTP4 S-307 Solids Handling Facility Area 85, 86 & 87 Add WATERPROOFING INC NA NA NA $20,115.00
[Prudent Technologies Inc.

88| 4/26/2012 |CLMC315 dba Prudent Construction |Loop 360 Landfill Remediation Contract Change  |Marcelo's Sand & Loam DECREASE NA NA ($20,748.00)
Services, Inc.
Prudent Technologies Inc.

89| 4/26/2012 |CLMC315 dba Prudent Construction |Loop 360 Landfill Remediation Add Organics by Gosh NA NA NA $20,748.00
'§ervices, Inc.
Prudent Technologies Inc. . .

90| 4/26/2012 |CLMC315 dba Prudent Construction | Loop 360 Landfill Remediation Contract Change ‘I‘:“f’ys Lawncare & Landscaping, DECREASE NA NA $35,000.00
Services, Inc. )
Prudent Technologies Inc.

91| 4/26/2012 |CLMC315 dba Prudent Construction |Loop 360 Landfill Remediation Add CL Elder Trucking NA NA NA $35,000.00
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Advanced Watershed Continuing Engineering Services .
92| 4/26/2012 |CLMP025 HDR ENGINEERING INC. Rotation List Add Carolyn Kelly Landscape Architect Y NA NA NA $26,000.00
93| 4/30/2012 |PW05300014 |Weston Solutions Transmission Main Rotation List 2005-2007 Contract Change  |Ecological Communications Y DECREASE NA NA ($6,081.00)
04| 453012012 |CLMC172 Excel Construction Spicewood Springs Pump Station Electrical Add ABC Erosion Control Y NA NA NA $900.00
Services, Inc. Improvements
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96| 4/30/2012 |PW05300014 |Weston Solutions Transmission Main Rotation List 2005-2007 Contract Change  |Holt Engineering Y DECREASE NA NA ($3,308.00)
97| 4/30/2012 |PW05300014 |Weston Solutions Transmission Main Rotation List 2005-2007 Contract Change  |SubTerra, Inc. Y INCREASE NA NA $9,128.00
98| 4/30/2012 |PW05300014 |Weston Solutions Transmission Main Rotation List 2005-2007 Contract Change  |UltraCADD Y INCREASE NA NA $7,200.00
99| 4/30/2012 |CLMA002 Southland / Mole J.V. WTP4 S-501 Jollyville Trasmission Main Tunnel Add ATS Drilling, Inc. N NA NA NA $550,000.00
*Substitutions
53 3 10 33 99
Certified 24 0 2 (Like-Kind) 17 (4-Increases/13-Decreases) 46
8 (6 Like-Kind/2 Non for
Non-Certified 29 3 Certified) 16 (7-Increases/ 8-Decreases) 56
Not Approved 0 0 [ 0 1 1



REQUEST FOR CHANGE REPORT - APRIL 2012

q 5 " S Overall
Managing Project |GFE Required? 0 Approved | Violation Letter
Scope of Work Action Date Total Notes Rev
Department | Manager YIN YIN Violations
7507763 concrete CLMD Larry NA y N 0 Adding as an alternate supplier 1 MA
Mendez 5/14/2012
Ground penetrating radar clmd Burton Jones NA 4/6/2012 Y N 0 No WBE/MBE Availability 51 MA
(S @nvianmeiE| cmd | Scott Hilton NA 4/6/2012 Y N 0  |MBE Co. aquired by a WBE Firm 1| ma
architectural professional
90629 environmental . 3 q A
architectural professional clmd Scott Hilton NA 4/6/2012 Y N 0 WBE firm that aquired business MA
. . George Reason for reduction was not
96270 - Permitting services CLMD Jackson M 4/24/2012 N N 0 substantiated with documentation ! KK
geotechnical consulting PW B; AEK’\‘EEIJRA N 4/16/2012 Y N 0 Increasing existing scope of work 1 MC
ELECTRICAL clmd Bob Egan N 4/23/2012 Y N 0 Increasing existing scope of work 3 MA
fence cimd Bob Egan N 4/23/2012 Y N 0 gfggre removed per COA Change |, | )5
1551256 - Building, portable AE Laura Lee N 4/9/2012 Y N 1 |Adding existing Subcontractorto | 44, |y
Franks project's package 5 from package 2
88011 - Audio Visual AE Laura Lee N 4/9/2012 Y N 4 Increasing existing subcontractor's 105 | KK
Franks scope of work (Not @ new scope)_
93130 - Kitchen Appliance AE Laura Lee N 4/9/2012 Y N 1 [lcreasing existing subcontractor's | 46 |y
Franks scope of work (Not a new scope)
91036 - HVAG AE Laura Lee N 4/9/2012 Y N 4 Increasing existing subcontractor's 107 | KK
Franks scope of work (Not a new scope)
91216 - Pier Drilling AE Laura Lee N 4/13/2012 Y N 1 |Adding 2nd Tier Subcontractor 108 | KK
Franks (Mckinney Drilling)
" - Laura Lee Met goals (Not adding a new scope
91216 - Pier Drilling AE Franks N 4/13/2012 Y N 1 of work 109 | KK
[arywall framing paint flooring
demolition doors frames ceiling PW Scott Hilton 4/11/2012 Y N 0 Adding certified firm 12 | MC
work
3301348 - Gates chain link fence|  CLMD Srenda Y 4/6/2012 Y N 0 |Adding certified firm 1] KK
. Rose San Adding 2nd tier sub (Torres
91468 Plumbing AE Miguel N 4/13/2012 Y N 1 Plumbing LLC) 37 MC
91468 Plumbing AE R;’jgiﬁ‘" N 4113/2012 Y N 1 |Adding certified firm MC
91573 public information sves PW  |Chad Crager N 413/2012 Y N 0 |Adding cerified firm 1| HT
91832 communications svcs
9660 printing & realted sves PW  |Chad Crager N 4/13/2012 Y N 0 |Adding certified firm 2 | HT
96618 copying svcs
96877 SURVEY NOT AERIAL . IR
OR RESEARCH clmd Jason Bybel Y 4/23/2012 Y N 0 Adding certified firm 46 | MA
91468 - Plumbing CLMD | Scott Hilton Y 4/9/2012 Y N 0 g%e:'a“zed scope - firm selected by | 4, |
91438 electrical const CLMD | Jason Bybel Y 4/23/2012 Y N 0 ;‘::J?ggp"am' withdrew from the | 47 | yya
9164154 steel pipe coatings clmd Jason Bybel Y 4/23/2012 Y N 0 GFE approved 59 MA
. Carol
Landscaping AE Stewart Y 4/25/2012 Y N 0 GFE approved 23 MC
98846 Trash Disposal AE Garol Y 5/1/2012 Y N o |NoM/WBE availabiliy list (New 2 | Mc
Stewart Scope)
91006 Millwork, Gabinetry & AE Carol Y 4/18/2012 Y N 0  |GFE approved 20 | MC
Countertops Stewart
Removal of overhead door to AE Carol Y 4/18/2012 Y N 0  |GFE approved 19 | MC
return to owner Stewart
3408036- Fire Alarm & Smoke AE Carol Y 4/18/2012 Y N 0  |GFE approved 17 | MC
Detectors Stewart
91450- HVAC Air Balancing AE Sg,‘:n Y 4118/2012 Y N 0 |GFE approved 14 | Mc
PORTABLE TOILET SUPPLIER AE StCe?lrvc:rt Y 4/24/2012 Y N 0 GFE approved 21 MC
Doors,frames, Carol
framing,drywall,flooring, AE Stewart Y 4/18/2012 Y N 0 Adding certified firm 13 MC
|demolition. ceilina work
Carol . I
91450-HVAC AE Stewart Y 4/18/2012 Y N 0 Adding certified firm 15 MC
90937-Windows AE SCE"'°' Y 5/10/2012 Y N 0 |GFE approved 25 | Mc
tewart
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REQUEST FOR CHANGE REPORT - APRIL 2012

q 5 " S Overall
Managing Project |GFE Required? 0 Approved | Violation Letter
Scope of Work Action Date Total Notes Rev
Department | Manager YIN Violations
91455- Masonry,CMU, Electric AE S(‘:;r;:n Y 4/18/2012 Y N 0 Adding certified firm 18 MC
63059 marine coatings/Paints clmd Jason Bybel Y 4/18/2012 Y N 0 NO MBE/WBE AVAILABILITY 58 MA
91055 overhead doors supply & .
i CLMD Jason Bybel Y 5/9/2012 Y N 0 Unable to honor the Bid 60 | MA
91055 overhead doors supply &
installation CLMD Jason Bybel Y 5/9/2012 Y N 0 GFE approved MA
ALISON Adding 2nd tier subcontractor (Mario
MASONRY LABOR PW VON STEIN N 4/12/2012 Y N 0 L Carlin) 43 HT
MASONRY Labor PW ALISON Y 4/12/2012 Y N 0 Addin rtified firm HT
avo VON STEIN 9 certilie
87070- Window Shades AE S(‘;;Argn Y 4/18/2012 Y N 0 Adding certified firm 16 MC
96185 - utilty work totap into the| - oy | s Parrish Y 4/30/2012 Y N 0 |Adding certified firm 3 | SRK
main water line.
2296480 - Security Services AE Laura Lee N 4/13/2012 Y N o  |Mnereasing existing subcontractor's | 444 |
Franks scope of work (Not a new scope)
TTRET I THRT,ITEVY, T THI,ITHO Adding 2nd tier subcontractor 5 HT
3 ger:eral remodeling & PW Dale Buehler N 4/16/2012 Y N 0 (Rochester)
91483-TILE FLOOR IN
BATHROOM ALL THYPES PW Dale Buehler Y 4/16/2012 Y N 0 GFE approved HT
92531-Electrical Engineering PW Diane Rice N 4/24/2012 Y N 0 Adding certified firm 1 HT
Removal of Transfgrmer AE Ros_e San N 4/19/2012 v N 1 sub will use 2nd tier TRC America to 38 | MC
Purchased by Auction Miguel remove the Transformer
Removal of Transformer AE Rose San N 4/19/2012 Y N 1 |sub will be 2nd tier to LVI Facilties MC
Purchased by Auction Miguel
91013-Elevator Installation, PW Jim Steed N 4/24/2012 % N 0 |increasing existing scope of work | 11 | HT
Maintenance and Repair
ggr(])tlglzto-Contractors Quality PW Robert Pirtle N 4/25/2012 Y N 0 Met goals(not adding new scope) 5 MC
981.767 Traffic Control . PW Jim Steed N 5/1/2012 Y N 2 adding a certified subcontractor 9 MC
Equipment & Accessories
i Less environmental assessment
96132 - Enwronm_ental PW Brenda N 4/21/2012 Y N 0 services needed to complete the 2 KK
Assessment Services Baker ¥
project
specialized surveying clmd Jason Bybel Y 4/23/2012 Y N 0 Approved GFE's 61 MA
Topsoil purchase from avendor. | CMD | Jules Parrish N 5/8/2012 Y N o  [Adding 2nd Tier Subcontractor 4 | SRK
(Marcelo's Sand & Loam)
Topsoil supplier CMD  |Jules Parrish N 5/8/2012 Y N 0 gﬂfe‘fvfrﬁf's (Not adding a new scope SRK
5706_842—Grat|ngs, Walkways, PW Jim Steed N 4/24/2012 Y N 0 increasing existing scope of work 10 HT
Fabricated Steel
90742 - Geotechnical services PW  |Brenda baker N 4/21/2012 Y N o |Lessgeotechnical services was 3 | Kk
needed to complete the project
9139671-Sawing concrete " "
PW Robert Pirtle N 4/24/2012 Y N 0 Met goals(not adding new scope) 4 MC
pavement
CAD SVCS CLMD Steve Parks NA 3/29/2012 Y N 0 decrease based on final negotiations | 1 MA
electrical design CLMD Steve Parks NA 3/29/2012 Y N 0 decrease based on final negotiations | 2 MA
Civil Engineering CLMD Steve Parks NA 3/29/2012 Y N 0 decrease based on final negotiations | 4 MA
DECREASE BASED ON FINAL
CAD SVCS CLMD Steve Parks NA 3/29/2012 Y N 0 NEGOTIATIONS 3 MA
92588 structural engineering PW Clay Harris N 5/1/2012 Y N 0 adding a certified WBE 1 MC
subcontractor
96239 - Hauling GLMD Brenda Y 42012012 Y N 0 [Sub withdrew bid: 2-9A-23(D)7 3 | Kk
: e - W
96239 - Haullng. _ CLMD Baker Y 4/20/2012 Y N 0 Adding a certified firm ‘ 4 KK
9138440-epoxy |njec_t|on PW Bob Egan N 4/19/2012 v N o Met goals (PM requeste_d to add this 9 MC
structural crack repair subcontractor to the project)
Folding Partition Wall PW Peter Davis N 4/24/2012 Y N o  |adding acertified WBE 22 | MC
subcontractor
Design PW Clay Harris N 5/9/2012 Y N 0 Met goals (not adding new scope) 2 MC
ALISON Adding 2nd tier subcontractor (Tab
TEST & BALANCE PW | ON STEIN N 4/24/2012 Y N 0 |Solutions) 44 | HT
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ALISON " A
TEST & BALANCE PW VON STEIN 4/24/2012 Adding certified firm HT
Stamped concrete activities PW Diane Rice 5/1/2012 No MBE/WBE availability 4 | SRK
9134735-driveway pavement,
91347-sidewalk & driveway, Christina Adding 2nd Tier Subcontractor
91319-curb & gutter, and CMD Calvery 522012 (Centex Materials, LLC) 18 | SRK
9122345-concrete headwalls
75070-ready mix concrete CMD %h;;jgpya 5/2/2012 GFE approved SRK
Office Trailer Rental CLMD Ja(f;zm 4/25/2012 No M/WBE Availability 17 KK
9065?6 - Landscape architectural CLMD Christina 4/24/2012 Adding a 2nd tier sub (Mainline 3 KK
services Calvery Design)
98841 - Irrigation systems, Christina
design and installation CLMD Calvery 41242012 GFE approved 4 KK

Seo1o-Copyrg Servees | PW_| S | N ggeoie | v | N | 0 lncreasngexsingscopetwore | 5 | MC |

9108301 - Concrete resoration
services

91240 management of

Jon . . . .

environmental consultin:

5/14/2012

demolition svcs 91843 AE Rﬁeusefl‘“ f‘é’:‘;’r‘g zg:r:::l;‘;b""“"“m’ 39 | MC
environmental consulting 9 5/14/2012 9y
91240 management of . e
o Rose San Adding certified firm (sub also
demolition svcs 91843 AE Miguel working directly under Prime) MC

98841 irrigation systems design Steven . e

& install PW/CMD Prather 5/3/2012 Adding certified firm 2 HT

9403487 MEMBRANE \

WATERPROOFING CLMD Jason Bybel 5/15/2012 Approved GFE's 65 | MA

Topsoil supplier CMD Jules Parrish ;(Agfi;\gig;\%Tice_‘l")?#)bcontractor 4 | SRK
5/8/2012 9 y

Topsoil supplier CMD Jules Parrish No MBE/WBE availability SRK
5/8/2012

hauling CMD | Jules Parrish 5/8/2012 Adding 2nd Tier Subcontractor (L | 5| gpk

der Trucking)
hauling CMD Jules Parrish 5/8/2012 Adding certified firm SRK
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Geotechnical Services &

Brenda

90656 landscape architecture PW/CMD g::;’hee”r 5/3/2012 Adding certified firm 1| HT
Environmental Assessment Brenda ot

services PW Baker 5/3/2012 Decrease to existing scope 1 MC
9885270 sodding/hydromulch PW Imane Mrini 4/30/2012 Adding certified firm 1 MC

Geotechnical Data Report PW Baker 5/3/2012 Decreasing existing scope of work 2 MC
92546-tunneling & rock blasting Brenda

engineering & geotechnical PW Baker 5/3/2012 Increasing existing scope of work 3 MC
baseline report development

92018- CAD & Drafting services | PW Srenda 5/3/2012 Increasing existing scope of work | 4 | MC
91216 testing & soundings CLMD | Jason Bybel 5/18/2012 Approved GFE's 66 | MA
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